

CONCERTO is co-funded by the European Commission





**RENAISSANCE LYON**  
**8th technical meeting - 01/10/2009**  
 WP Progress and Plans  
**WP 0.2: National Management**

**Béatrice Couturier / Malorie CLERMONT**  
*Local coordination - Grand Lyon & HESPUL*



**WP 0.2: National Management**



**RENAISSANCE - LYON - FRANCE**

**WP 1: Research, Technological and Innovation Development**  
WP 1.1: finished  
WP 1.3: technical and juridical assistance on heating systems  
WP 1.4: study on the impacts of the Concerto programme in social housing  
WP 1.5: Local action plan: questionnaires, booklet and training sessions

**WP 2: Monitoring and Analysis**  
WP 2.1: PV systems and the electrical distribution networks + PV monitoring  
WP 2.2: detailed monitoring and lab monitoring  
WP 2.3: exchange with Spanish partners, Concerto communities and Concerto Plus

**WP 3: Demonstration**

**WP 4: Dissemination and Promotion**

**WP 5: Training**  
WP 5.1 & 5.2: organisation of the 1st training sessions for workers



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

1



## WP 0.2: National Management 6 last months



RENAISSANCE  
- LYON -  
FRANCE

### - CSG 15/07/2009

- 3rd Progress report & feed back on the meeting with DGTREN
- 4th Progress report: methodology and planning
- WP 5: training sessions

### - Concerto Plus Regional site visit in Ajaccio (June 2009) with French and Swiss Concerto partners



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

2



## WP 0.2: National Management Analysis of progress



RENAISSANCE  
- LYON -  
FRANCE

- 3 CSG with the objective of 4/year...
- 4th Progress report: in time but to be careful!



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

3



## WP 0.2: National Management Plans for the next 12 months



RENAISSANCE  
- LYON -  
FRANCE

- Organisation of 4 local meetings (CSG)
- Next PSG in Zaragoza (spring)
- 4th Annual Progress Report finished in time
- quarterly email from local to project coordinator to keep the project coordinator and PSG members informed of French and Spanish activities



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

4



## WP 0.2: National Management Plans for the next 18 months



RENAISSANCE  
- LYON -  
FRANCE

- idem scenario "+12 months"
- To support to project coordination (prolongation of the contract)



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

5



## WP 0.2: National Management



RENAISSANCE  
- LYON -  
FRANCE

### WP 1: Research, Technological and Innovation Development

WP 1.3: work on ESCo

WP 1.4: study on the impacts of the Concerto programme in social housing

WP 1.5: step 3 + training sessions

### WP 2: Monitoring and Analysis

WP 2.1: monitoring of PV systems

WP 2.2: detailed monitoring and lab monitoring

WP 2.3: exchange with Spanish/Concerto partners and ConcertoPlus team

### WP 3: Demonstration

Blocks A, B, C: Arrival of the inhabitants (620 dwellings)

### WP 4: Dissemination and Promotion

Follow up and up dating the Dissemination strategy

### WP 5: Training

WP 5.2: training sessions



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

6



RENAISSANCE  
- LYON -  
FRANCE

GRANDLYON

LYON CONFLUENCE



ENERTECH



GRANDLYON

### Contacts

Béatrice COUTURIER

[becouturier@grandlyon.org](mailto:becouturier@grandlyon.org)

Malorie CLERMONT

[malorie.clermont@hespul.org](mailto:malorie.clermont@hespul.org)



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

7