





WP 4.1/4.2: Common Dissemination Activities



↓Telephonic conference with WP4 local leaders (ZAR, LYON)	Done (Tel-conf 26/05/2009) + One additional on early-Oc
♣ Identify some specific COMMON events, to promote RENAISSANCE as a whole (3 communities involved)	To be developed & discussed specific focus on Shanghai ?
\$\psi\$UPDATING the list of events/community , where RENAISSANCE project could/is presented/promoted	Done for Saragossa and Lyo To be developed/translated b LOM
Production of a "double page" brochure of the project + an abstract (500 words)+ post on the Renaissance website	Done for Saragossa and Lyo Still to be done for LOM



WP4.2 : Common Dissemination Activities State of progress year 4: 6 last months



ENAISSANC - LYON -FRANCE

✓With Concerto Plus:

✓ Collaboration and participation of partners on the request of Concerto Plus team to fill in/update Concerto Plus documents on Dissemination, socioeconomic, training and monitoring (GL, HESPUL, INSA, Enertech, ALE)

✓With other Concerto Cities or other "foreign" partners :

- ✓ Organisation and visit of RENAISSANCE site for ECOSTILER project (SPLA)
- ✓ Presentation of RENAISSANCE lessons by developer to its Dutch subsidiary (Block B)
- ✓ Exchange of good-practices on site training between REN/SESAC communities (ALE Grenoble/ALE Grand Lyon)

✓ Participation to Concerto Plus/DG TREN events/workshop:

- ✓On dissemination, implementation and Management (meetings in BXL) -(HESPUL)
- Participation to French regional visit tour, held in Ajaccio/Corsica (HESPUL, GL)



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

WP 4.1-



Next 12 months Action Plan (scenario 1)

✓ Nov.09: 1st "Welcome sessions" to the future inhabitants (SPLA Lyon Confluence, linked with socio-eco activities)

✓ 3rd circle of the network/Internet strategy Communication activities towards large public, with specific focus on:

✓ Presenting the "Welcome booklet" to **property managers** (Condominium managers associations (Real estate), property/flat management company/agency) - GL, ALE, HESPUL

✓ Organising the official **inaugurations** of the new Eco-blocks (Blocks B&C)

✓ Preparation of a **public exhibition** about sustainable housing at the Confluence site- SPLA, GL, with the collaboration of ALE, HESPUL

✓ Presentation of the Renaissance project at a range of different events (All partners)



..... CONCERTO

WP 4.2- Common Dissemination activities CONCERTOR Next 12 months Action Plan (scenario 1) RENAISSANCE



- ✓ Active participation/collaboration to Concerto Plus workshops/initiatives (monitoring, management, etc.) and/or to its French regional site visit- all partners
- ✓ Active participation/collaboration to DG TREN promotional events (Sust.ENJ Week, etc.)- HESPUL, GL
- ✓ Continuing to promote exchanges and knowledge by all partners, between:
 - ✓ RENAISSANCE communities
 - √ Other Concerto cities
 - ✓ Concerto Plus team (Concerto Premium)
 - ✓ Other EU wide networks that could benefit from **RENAISSANCE** experiences





WP 4.1 & WP 4.2 (Dissemination activities) Next 18 months Action Plan (scenario 2)



ENAISSANC - LYON -FRANCE

WP 4.1- Local Dissemination and Promotion

- ✓ SAME action plan for next 12 months
- ✓ Further communication activities, based on socio-economic results obtained, following socio-economic activities

WP 4.2- Common Dissemination activities

- √ SAME action plan for next 12 months
- √ Accurate feedbacks/results on monitoring & socio-economic aspects to be widely disseminated



RENAISSANCE: a CONCERTO project financed by the European Commission on the six framework programm



